
PRELIMINARY PLAN PREPARATION SCHEDULE  
 

Prepare Analysis Of Management Situation/Sub-Basin  Review  December 2001
Federal Register Notice Of Intent/Public Scoping/Hold Public Issue Scoping Meetings 
(Burns, Bend, Frenchglen & Portland) 

February 2002

Formulate Issues, Alternatives/Public Review June 2002
Gather And Analyze New Data Where Necessary 2002 Field Season
Prepare Preliminary Draft Plan/EIS February 2003
Prepare Draft Plan/EIS May 2003
Federal Register Notice Of Availability Preliminary Draft Plan/EIS, Mail Draft 
Plan/EIS 

August 2003

Public Meetings/Comment Period On The Draft Plan/EIS    August 2003  
Analyze Comments, Prepare Draft Responses, Revise And Prepare Proposed Final 
Plan/EIS 

December 2003

Protest Period/Governor’s Consistency Review/Notice Of Significant Change April 2004
Revise, Print, Mail Final Plan/EIS, Federal Register NOA May 2004
Implementation Schedule September 2004
 
Note: Dates listed are task completion dates. 
 


